SAS Superstructure Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:23PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: 148 Const Calendar Day: 4 Date: 08-Jun-2012 Frida

y y _ _ ay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition Clear, sunny, warm, light wind

Diary: Dispute
Vacation Time Taken —~
Vacation time off. FW Spencer modified the PS-3 at the base of W-2 per the response to RFI 2650R00.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM DAMIAN LLANOS 6.00 0.00 0.00 6.00 D

Plumber/Pipefitter JNM NARCISO BIAGI 6.00 0.00 0.00 6.00 D

Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 D

Equipment Rental Company

Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

s/n LA1955 WELDING MACHINE No

000 000 000 0.0 []

Di ary: Dispute
MEP CCO Work 001  O-MSI-EFA.187 —~
Dave Law informed me of this work on June 4, 2012, but | was not present to observe it because of
vacation time off. After | observed the finished work during the week of June 11, 2012 and after
discussions with the foreman David Law, | determined the time and material claimed on the extra work bill
were valid.

The FWS crew spent 6 hours completing the installation of plate steel bases and tube steel pedistals for
raising the PS-3 pipe supports for the 12" CCSF Water Main at the base of W2W per direction given in the
response to RFI 2650.
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